Site Name: pershone PRI U.S. EPA Region 6
Task Order 62 CES Environmeng_al Date: 11-18-2014 | DAILY WORK ORDER

Division/ 'mergency and Rapid Response Service
Qo Response [morgoncy P

Branch: Federal

WORK AUTHORIZED:
Continue to pump water on site as necessary dependmg on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Start removal of water, oil, and sludge from the ASTs

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA  LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.18.2014 Time:1700 | Date: 11. 18 2014  Time: 1700
PERSONN EL ON-SITE: Qry Used Unused gg.'é'_PMENT On- QTy USED  Unused
Response Manager- 1 1 Pick -up Truck 3 3
Foreman 1 1 Generator_ 1 1
Health and Safety Manager 1 1 _ Trash Pumps 2 ‘ 2
Truck Driver/Equip Oper 1 1 ﬁ;verlBackhoe Multiple Gas Monitor 1 1
taboiat 2 5 Frac Tank w Liner 1 1
4,000 PSI Pressure . 1
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1| Vacuum Truck Air Mover 1 i 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant 1 t | Vacuum Boxes 10 1 10
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, genem! comments, summary )(Input for day’s 1900-5Pon5):

Crew completed cleamng the North AST containments and started cleaning the South AST containment. Water was
removed by vacuum truck and transfer to FT 5180. The material from the South AST was held in the vacuum truck to
allow for settling out of the water and oil phases.

RM coordinated site activities with the Foreman. He completed the daily paperwork, approved-corrected invoices and
completed change orders. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D
Coordinator with disposal options, schedule and procurements.

T&D Coordinator continue work on disposal of material contained in the AST’s in the North and South Containment and
the WWT area. She worked with disposal vendors on scheduling, manifest and associated documents. She completed
a spreadsheet updating the various waste status.

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the
operation guidelines and safety review for the North and South Containment area and tanks.

Date: s Date: —
josc Time: RM Q@/ 11.19.2014 Time:830

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special m_s_tryc_twns. H&S)(Input for next DWO):
Continue removal of water from the South Containment, Decant water to RO 620 and petroleum to FT 5086.
Two VB scheduled for pick up Sprint Transport for Veolia ES Technical Solutions.

Two loads scheduled for North OT 2 picked up by Environmental Evolutions for dlsposal at EcoServe.
Contlnue to remove water from the North Pond to the sanitary sewer.
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